RESOLUTION NO. 22260
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 (FINAL), CONTRACT NO. 28I, MOCCASIN BEND WASTEWATER TREATMENT PLANT BUILDING EXPANSION AND RENOVATION PROJECT, WITH DEVAN BROWN CONSTRUCTION, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TWENTY-THREE THOUSAND, FOUR HUNDRED THIRTY-ONE DOLLARS ($23,431.00) FOR A REVISED CONTRACT AMOUNT OF TWO MILLION, ONE HUNDRED SIXTY-SEVEN THOUSAND, THREE HUNDRED SIXTY-ONE DOLLARS ($2,167,361.00), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY FIFTEEN (15) CALENDAR DAYS FOR A COMPLETION DATE OF APRIL 22, 1999.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 3 (Final), Contract No. 28I, Moccasin Bend Wastewater Treatment Plant Building Expansion and Renovation Project, with Devan Brown Construction, Inc., which change order increases the contract amount by $23,431.00 for a revised contract amount of $2,167,361.00, and which change order increases the contract time by 15 calendar days for a completion date of April 22, 1999.

ADOPTED:
September 21, 1999
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