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RESOLUTION NO. 29975 
 

A RESOLUTION AUTHORIZING THE APPROVAL OF 
CHANGE ORDER NO. 1 (FINAL) FOR REYNOLDS 
CONSTRUCTION, LLC RELATIVE TO CONTRACT NO. W-
09-011-201, ORCHARD KNOB PUMP STATION 
IMPROVEMENTS, FOR AN INCREASED AMOUNT OF ONE 
HUNDRED EIGHTY-NINE THOUSAND ONE HUNDRED 
NINETY-THREE AND 99/100 DOLLARS ($189,193.99), TO 
RELEASE THE CONTINGENCY AMOUNT OF ONE 
HUNDRED FORTY THOUSAND EIGHT HUNDRED SIX AND 
01/100 DOLLARS ($140,806.01), FOR A REVISED 
CONTRACT AMOUNT OF THREE MILLION FIVE HUNDED 
EIGHT THOUSAND ONE HUNDRED NINETY-THREE AND 
99/100 DOLLARS ($3,508,193.99). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 1 (Final) for Reynolds Construction, 

LLC relative to Contract No. W-09-011-201, Orchard Knob Pump Station Improvements, for an 

increased amount of $189,193.99, to release the contingency amount of $140,806.01, for a 

revised contract amount of $3,508,193.99. 

ADOPTED: July 2, 2019 

/mem 


